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CSC Project Status As of Jan 5, 2004 
Description Responsibility Scope/Status Target/Estimated 

Date 

FY 2005 Initiatives 
1. Trial 

Enhancement 
Project 

 

John Sansing/ 
Karen 
McBride 

Staff conducted the Trial Enhancement kick-off meeting with the Bureaus on December 2, 
2004.  Bureaus were asked to assess impact and provide analysis to the CSC by December 6, 
2004.  The scope of the Trial Project is as follows:  
 - Changes to Trial Table to accommodate fund code enhancements, reporting data 

elements, interface transaction information, document attributes (table only), future use 
segments (database only) and “Unhook’ project from fund and program; 

 - Centralized Posting Logic; and  
  - Research Posting Technique:  analysis of Write-to-Trial, and assessment of Oracle 9i 

features and database changes. 
 
FY 2005 Initiative Priority 
1. TRIAL TABLE & POSTING ROUTINE ENHANCEMENTS: 

Priorities: NIST = 2;        CENSUS = 1 

10.            MULTIPLE FUNDING SOURCES ON A SINGLE PROJECT: 

Priorities: CENSUS = 5 

Estimated Dates 
 
Draft Functional 
Requirements 
Document 
1/07/05 
 
Draft Detail 
Design 
Document  
2/23/05 
 
Roll-out to the 
Bureaus 7/01/05 

2. Budget 
Enhancements 

Karen 
McBride 

The final Functional Requirements Document (Version 1.2) was issued on January 6th 
and Bureau approval was requested by January 11th.  
 
The following enhancements are being planned for Phase I (FY05):   
1.  Record Category B apportionments by quarter using the same technique as are used with 
Category A.  This permits the allotment and budget screens to reference a single apportionment 
pool rather than separate pools for each quarter. 
2.  Add pennies to amount fields in the Budget screens.  Posting process must post to the penny 
in the Trial Table. 
3. The methods used to calculate the total resources shown on the Budgetary Resources screen 
have a very complex calculation process.  This enhancement is to change this process so that it 
simply adds the amounts entered on the screen that are related to resources and gives a total.  
This total will be used to control the apportionment process.  The screen will include a pop-up 
display that shows the resources amounts by both the SF-133 Report on Budget Execution and 
SF-132 Request for Apportionment categories. 
 

Final Functional 
Requirements 
Document (FRD) 
Approval 1/11/05
 
Estimated date 
for delivery to the 
bureaus is June 1 
– July 1, 2005 
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Description Responsibility Scope/Status Target/Estimated 

Date 
FY 2005 Initiative Priority 

5.  BUDGET EXECUTION MODULE ENHANCEMENTS: 

Priorities: NOAA = 3;                  CENSUS = 2 

3. RAU Project Jeff Martin A Bureau "kick-off" meeting is being planned for the week of January 24th. 
 
Proposed task evaluated a list of RAU issues developed by NIST. The proposed scope is as 
follows:  
 
1.  Phase 1 - two items were considered maintenance type efforts and have been requested for 
the Maintenance cycle. 
 1.  AR 15745 - Pennies and unallocated amounts 
 2.  AR 16457 - Block generation of bill to non-direct sales order 
 
2.  Phase 2 – The proposed scope will consist of 5 items as cited below.   
 1.  Enhance WIP process to post results when no bills are issued. 
 2.  Modify cost allocation rules so that direct sales orders by project can be excluded. 
 3.  Move costs between agreements (AR 16415) 
 4.   Enhance to allow first in, first out allocation based on advance received. 
 5.  System needs to release zero balance orders.( Census would also like us to  
                  consider modifying so that negative costs are returned to order) 
  
FYI - The following items, per agreement with NIST have been closed/delivered from original 
list. 
 1.  16101- GL  Period  
 2.  New Object Class Designation on RADG001 
 3.  Period of Performance end date 
 4.  Process refunds directly from AR module. 
 5.  Negative Direct Sales Orders (Delivered) 
FY 2005 Initiative Priority 

4. REIMBURSABLE MODULE ENHANCEMENTS: 

Priorities: NIST = 1 
 

Estimated Dates: 
 
AR 15745 is 
being evaluated 
for the Feb 
Maintenance 
Delivery  
 
AR 16457 is 
being evaluated 
for the April 
Maintenance 
Delivery 
 
Phase II Draft 
Functional 
Requirement 
Document  End 
of February 
 
Rough estimate 
of delivery date 
for Phase II is 
June 30, 2005. 
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Date 

Initiatives Continuing from 2004 
4. CSTARS-to-

CFS Interface  
 

Jerry 
Rorstrom-Lee 

• Accenture is currently programming the ORSI (Obligation & Requisition Standard 
Interface) interface which includes the CSTARS, TIBCO, & CFS components of the 
interface.  Accenture delivered the first batch of unit tested code [CFS, TIBCO, & 
CSTARS Comprizon.Buy (client/server)] to the CSC on 12/20/04.  They began 
integration testing of these 3 interface components on 12/21/04.  Accenture delivered the 
second batch of unit tested code [CSTARS Comprizon.Request (web)] to the CSC on 
12/30/04 for integration testing.  Integration testing is scheduled for completion on 
1/21/05.   

 
• Accenture delivered the final Web Integration DLD document (which addresses bureau 

comments on the draft) to the CSC for review on 11/8/04.  This document covers the 
integration of the new CSTARS web requisition application with the existing CSTARS 
client-server procurement award application.  The document currently contains 2 
alternative design solutions for handling cross-servicing of requisitions between bureaus: 
(1) the original solution, from the draft document, that handles routing of cross-serviced 
requisitions via the TIBCO interface software & (2) a new proposed solution, which was 
not in the draft document, that allows requisitioners to log into multiple bureau CSTARS 
databases without going through TIBCO.   

 
• On 11/29/04, the Government decided to retain the original TIBCO solution & to 

temporarily deploy the interface with multiple logons until several procurement data 
standardizations between bureaus can be implemented.  However, Accenture developed 
the code using the proposed solution which does not include the use of TIBCO.  On 
12/21/04, Accenture prepared an LOE to incorporate the original solution which includes 
the use of TIBCO.  The Government will meet with Accenture on 1/11/05 to discuss the 
issue & then determine how to proceed.  We plan to submit the revised final Web 
Integration DLD document to the bureaus for acceptance in January 2005. 

• We recently conducted initial deployment planning kick-off meetings with the bureaus.  
We submitted the draft CSTARS/ORSI Deployment Plan document to the bureaus on 
12/22/04 for comment by 1/7/05.  We will issue the final document to the bureaus for 
acceptance by 1/18/05. 

 

Delivery to 
Bureaus 2/15/05 
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Date 
• Accenture is preparing the draft CSTARS/ORSI Training Plan & associated training 

materials.  They will be delivered to the CSC on 1/28/05. 
 
The following web site contains the CSTARS/ORSI Interface Deployment Monthly Newsletter 
http://205.159.118.129/ORSI/CSTARS.htm.  

5. CPCS Test 
Environment 
Implemented 
at the CSC 

Sue Masser This effort involves setting up a test CPCS database at the CSC so that CPCS programming 
and testing can be performed at the CSC to offset the reduction in Census resources.  SSD 
Functional testers began preliminary testing and collection of system documentation.  
NIST has agreed to provide assistance. 

TBD 

6. CRS –
Performance 
Metrics 

Tom Lambird The Team continues to prototype data entry screens for performance reporting module and sent 
out the draft for user review.  The programming is being completed by Census.  The Office of 
Budget is defining the requirements.  This effort is on hold, awaiting discussions between the 
Office of Budget and OMB to finalize requirements.  The CSC is coordinating and 
documenting the requirements. 

 
 
TBD – On Hold 

7. CRS –
Priorities 

Tom Lambird The Team is evaluating the changes needed for CRS.  These changes are being prioritized. TBD 

8. SF224 
Enhancement 
(NIST MOU) 

Joe Burkot Bureau acceptance of final detail-level design V1.4 has been received from Census, EDA and 
NIST.  NOAA indicated they will not accept the design because it did not include NOAA 
requirements for labor data.  These labor data requirements were not included in the SF224 
Enhancement requirements document.  Staff met with NOAA and programmers to clarify 
requirements for the SF 224 report to address NOAA concerns.  NIST with support from other 
Bureaus and oversight from CSC QA Section, will conduct the acceptance testing at the CSC. 

Deliver to 
Bureaus 3/2/2005

9. Standard 
Maintenance  

 

Amy 
Sommerville 

Staff sent delivered the December Maintenance on December 15, 2004.  This release included 
15 CFS ARs, 1 DW AR, and 16 CPCS ARs.  This delivery was impacted as some CFS code 
was locked due to the CCR and CSTARS efforts and thus could not be included in this 
delivery. 
Staff is working on the February Maintenance Delivery.  Data will be provided as soon as it 
can be confirmed as to the ARs being planned for this delivery.  Procedural changes are also 
being discussed to improve the communication and quality assurance of this effort. 

Delivered to 
Bureaus12/15/04 
   
                             

TBD 

10. System 
Architecture – 
GUI 
Standards 

 

 The CSC evaluated and approved the approach of making the new GUI standard changes with 
Level 2 Maintenance AR's.  The idea is to bring all of CFS into compliance with the standards 
recently developed for high volume transaction screens. 
 
As we communicated doing this will require additional programming time for level 2 AR's 

Proposal to 
incorporate with 
Standard 
Maintenance 
Delivery was 
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Date 
beginning with AR's for February 2005 maintenance release. 
  Estimate implementing time: 
 Simple screen:    6 hours 
 Average screen:              12 hours 
 Complicated transaction screen:            20 hours 
 
All of the bureaus (NOAA, NIST, EDA, and Census) agreed in the communication/scheduling 
meeting on 12/08/04 that they would prefer that the GUI standards are incorporated when the 
programmers are making the level 2 fixes. They commented that the administrative/testing 
savings would offset some of the additional programming time and agreed that this would be 
more efficient.   

approved. 

11. Prior Year 
Adjustments 
Phase II 

 The primary functionality of this next phase of the Prior Year enhancement is: 
(1) When final payments are accomplished (i.e., on PM005) we will turn Prior Year 
Adjustments to Undelivered Orders from "unpaid" status to "paid" status. 
(2) Conversely, when vendor payments are voided (i.e., on PM041 or PM042) we will turn 
Prior Year Adjustments to Undelivered Orders from "paid" status to "unpaid" status. 
(3) We will modify the "midstream" transactions (i.e., any screen that accrues expenditures, 
such as PM030, PM034, PM050, PM054, PM003, PM020, PM044 and associated packages) so 
that they do not interfere with the proper postings described above in (1) and (2). 

Estimated Dates: 
FRD 4/20/02 
Acceptance  
 
Testing 6/30/05 
 
Delivery to 
Bureaus 7/01/05 

12. E-Travel 
Interface 

Karen 
McBride 

Contract for the E-Travel was awarded to Electronic Data System (EDS).  Effort is to be 
completed this FY.  Meetings are on-going.  Scope of effort for the CSC is being determined 

TBD 

13. AP 
Disbursement 
Report 

Karen 
McBride 

The CFS Accounts Payment (AP) module will be modified to support the generation of 
Disbursements Reports by Category that will be used for financial statement reporting and as 
an additional aid for the manual creation of erroneous payments reports.  The Disbursements 
Reports by Category will be used to calculate the disbursements reported by the bureaus in 
CFS and generate a series of reports which may be used to validate the Report on Budget 
Execution and Budgetary Resources disbursements balance. The reports will also categorize 
the disbursements into the following types: Grants, Salaries, Vendor Payments and Intra-
Governmental Payment and Collection (IPAC) Payments.  Additional reports will provide data 
by general ledger account; bureau, Treasury Appropriation Fund Symbol (TAFS) and fund 
code; and allow selection of data by fiscal month, quarter, cumulative-to-date and total.  The 
reports will not provide detailed transaction data. 

TBD 

CSC Working Groups – Business Case Analysis 
14. Web Lillian Yeh • For data collection of the Web Migration Business Case study, staff received the IT Feasibility Study 
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Date 
Migration 
Business Case 
 

infrastructure information from NOAA, Census, and NIST in responding to technical 
questionnaire. The CSC Capital Asset Plan document will be used as the baseline source 
for cost/benefit modeling. Staff continued developing the document and plan for discussion 
in the next Working Group meeting. 

• Staff attended Hackett presentation and reviewed business questionnaire for the Finance 
Business Case study.  

• CSC received the Metis software and installed one copy each of the Designer and 
ITM Template. The Client Access Library will also be installed and setup for 
accessing the prototype Metis Team Server implemented at the Department CIO 
office. Staff completed the Introduction, Intermediate, and Advanced Metis training 
courses. The tool will be used for developing the CBS Enterprise IT Architecture 
focus on supporting the Web Enabling Business Case study task. 

3/15/05 

15. Testing – 
Quality 
Assurance 
Working 
Group 

Sue Masser This group is responsible for planning and organizing the acceptance testing of all software 
delivered by the OFM-CSC.  The group will coordinate testing activities, testing schedules and 
testing resources.  We are looking to use this as a venue for developing and sharing test scripts.  
This group will meet monthly, but may meet more frequently if needed. 
 
The Kick-off meeting was held on Nov 17, 2004.  Representatives from each Bureau attended 
the meeting.  The major topics were:  the testing process, the new regression testing tool 
(Mercury Quick Test), the maintenance release testing, testing for scheduled projects, and level 
1 testing.  The minutes are posted on the CBS Web page under CAMS News. 

Monthly 
Meetings 

16. CFS Data 
Warehouse 
Working 
Group 

Tom Lambird The DW Team developed a set of subject area interview questions and is reviewing them prior 
to sending this information request to Bureau representatives.  This data will be used to 
benchmark the current DW applications and to develop a strategy for the future. 

Monthly 
Meetings 

17. User 
Communicati
on/Scheduling 
Working 
Group: 
 

Patricia 
Jackson 

Staff held the CBS Bureau Communications/Scheduling Kick-Off Meeting on November 9th.  
The second meeting was held on December 8.  The major topics included the status of projects 
and ARs, the potential impact of processing ARs after CCR is delivered and before it is placed 
in production as the change might need to be made in 2 versions of the code, promoting code to 
production and the concept of defining the contractual rework period, the December 
maintenance release, and the approach for incorporating the GUI standards while working on 
level 2 ARs. 
 
The next meeting is scheduled for Jan 12, 2005.  Each Bureau has been asked to provide their 

Monthly 
meetings and on-
going 
communication 
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Date 
implementation plan for 2005 based on the planned CSC code deliveries defined in the Draft 
CBS Master Scheduling Plan. 
 
The minutes are posted on the CBS Web page under CAMS News. 
 

18. Mass Changes 
Analysis  
Working 
Group 

John Sansing This working group will assess the need and requirements for making mass changes to the 
financial data in the CBS in order to respond to re-organizations and financial transaction re-
alignment resulting from Continuing Resolutions.  The deliverable will be both a strategy for 
making changes to the CFS.  This strategy will them become the basis for one or more CBS 
Enhancement project. 
 
The kick-off meeting was rescheduled for January 12, 2005, for this Group.   

Kick-off meeting 
Jan 12, 2005. 

19.  Finance 
Business Case 

Paula 
Copeland 
 

The Hackett Company conducted training on the Finance and Finance ROI (systems 
tool) on January 6, 2005.   NOAA, NIST and Census will complete the survey tools 
that will be used to gather metric and benchmark data.  The Hackett Group, a 
subsidiary of Answerthink, is considered one of the world's foremost best practices 
benchmarking firms with a comprehensive database that includes more than 2400 
companies that have participated in Hackett studies over the past twelve years. Metrics 
are a critical component within the Finance Business Case and OFM will be working 
closely with the Bureaus to ensure that data is collected consistently throughout 
Commerce.  We are asking that the metric data be submitted to OFM by January 25, 
2005. 

Metric Data due 
to OFM 1/25/05 

20. Mass Changes 
Analysis  
Working 
Group 

John Sansing This working group will assess the need and requirements for making mass changes to the 
financial data in the CBS in order to respond to re-organizations and financial transaction re-
alignment resulting from Continuing Resolutions.  The deliverable will be both a strategy for 
making changes to the CFS.  This strategy will them become the basis for one or more CBS 
Enhancement project. 
 
The kick-off meeting was rescheduled for January 12, 2005, for this Group.   

Kick-off meeting 
Jan 12, 2005. 

 
 


